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8 Q. PLEASE STATE YOURNAME.

9 A. Neville O. Lorick

10 Q. MR. LORICK, HAVE YOU PREVIOUSLY TESTIFIED IN THESE

PROCEEDINGS?

12 A. Yes, I have.

13 Q. WHAT IS THE PURPOSE OF YOURREBUTTAL TESTIMONY?

14 A. The Company has filed a Motion to Strike certain portions of the testimony of David E.
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Dismukes, filed on behalf of Columbia Energy, LLC (Columbia Energy), in which Mr.

Dismukes raises questions as to matters already resolved by the Commission in prior

dockets. However, because of time limitations, the Commission may not have acted on

SCEkG's Motion to Strike prior to the Company's deadline for filing Rebuttal

Testimony in response Columbia Energy's pre-filed testimony. Therefore, I believe

Rebuttal Testimony refuting Mr. Dismukes' assertions also must be filed by myself and

all of our rebuttal witnesses, subject to our Motion to Strike.



1 Q. PLEASE REVIEW THE PROCESS FOLLOWED BY THE COMPANY AND THE

ISSUES RESOLVED BY THE COMMISSION IN PRIOR DOCKETS

INVOLVING THE COMPANY'S JASPER FACILITY.

4 A. Pursuant to S. C. Code Arm. (58-33-10, and succeeding sections, in 2001 (Docket No.
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2001-420-E), the Company filed an Application for a Certificate of Environmental

Compatibility and Public Convenience and Necessity to construct and operate an 875

MW combined-cycle electrical generating plant in Jasper County. The Application v as

fully compliant, in all particulars, with the requirements of the statute. The Commission

held a hearing on the Application beginning on December 3, 2001. The Consumer

Advocate for the State of South Carolina was an intervenor in the Jasper proceeding and

presented an expert v, itness. The Commission Staff also actively participated in those

proceedings. Additionally, the Commission heard from seven (7) public witnesses. Of

particular note, Columbia Energy did not intervene in this proceeding.

In its Application and through its four (4) witnesses, the Company addressed the

need for the project; the financial and economic justification of the project; the

engineering, procurement and construction requirements of the project; and the

environmental considerations involved in the project.

On January 11, 2002, the Commission issued its Order No. 2002-19 approving the

Jasper project. I ask that the Commission take judicial notice of this Order and

particularly call the Commission's attention to the following findings at pages 11 through

21 13:
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2. The Company clearly demonstrated the need for the facility
consistent with the Company's 2001 Integrated Resource Plan (IRP). The
SC General Assembly has not instituted any form of electric deregulation,
and the facility is needed to meet the requirements of the Company to
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reliably serve native load. Further, an 875 MW facility allov s for
economies of scale resulting in incremental capacity costs of
approximately 60'10 of the cost of base capacity.

3. An 875 MW facility is within the demand forecast error bounds of
the 2001 IRP and promotes increased reliability within the Company's
territory and the Company's required VACAR reserve margin. . . .

8. Further, we find and conclude that the Company's decision-
making process which considered, but rejected purchased power, was
adequate and prudent. The Company's knowledge of the electric markets
and recent experience in its Urquhart Repowering Project made
unnecessary an elaborate RFP process in reaching its final decision.
Icitations omitted].

Moreover, the Commission reached the following conclusions at pages 13 and 14:
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4. SCEkG has established a basis for the need for the facility. The
Company has established that a shortfall in the ability of the Company to
generate adequate supplies of electricity may well result in the future

without the construction of the project. . . .

7. The facility will serve the interests of system reliability and

economy. Clearly the project is needed to assure system reliability for
needed capacity. Moreover, we concur in the Company's decision to
provide this capacity with owned generation. The uncertainty of supply
and attendant cost presently associated with purchased power coupled
with the economic benefits of owned generation make the Company's
decision to build generation a prudent one. . . .

9. Public convenience and necessity require the construction of the

proposed facility. We conclude, based on the testimony of the witnesses
and the evidence in this case as a whole that the construction of this
facility is necessary in order to generate needed amounts of electricity,
overcome the forecasted shortfall, and maintain a proper reserve margin.
We believe that without the facility, SCE&G may well face an inability to
generate needed amounts of electricity and will not be able to meet the

growth and peak demand in the future, much less maintain a proper
reserve margin. The project is needed to properly serve the public.

No party in that proceeding appealed the Commission decision.

41 Q. PLEASE CONTINUE.



1 A. While not related to issues in our present case, I v, ould note that in a separate proceeding

in Docket 2002-284-E, the Commission approved the siting of proposed transmission

lines connecting the Jasper facility to the electric transmission grid.

4 Q. WAS THE JASPER PROJECT CONSIDERED BY THE COMMISSION IN THE

COMPANY'S 2002 ELECTRIC RATE CASE?

6 A. Yes. In our August 6, 2002, Application for Adjustments to Rates and Tariffs, the
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Company specifically sought recovery in rates for all of the investments it would make in

the Jasper facility through December 31, 2002. In approving this request, the

Commission specifically addressed a number of the issues which Mr. Dismukes is

attempting to re-litigate in these proceedings. As with the Commission's Siting Order, I

request that the Commission also take judicial notice of its Order No. 2003-38 in

SCENIC's 2002 Rate Case (Docket 2002-223-E).

Of particular note in this Order, the Commission stated, beginning at page 30:
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The witness for the SCEUC, Mr. Phillips, argued in his testimony
the additional CWIP related to Jasper should not be included in

rates in this proceeding for reasons related to (a) the nature of the
plaint as a combined-cycle gas plant, (b) the present economic
conditions of the nation, (c) the size of the plant, and (d) his
assertion that the plant is not used and useful at present. We
address each of these arguments in turn.

The Commission went on to address the sizing of the Plant, the implications of the North

Carolina Electric Membership Corporation (NCEMC) contract, and the used and useful

nature of the Jasper Plant as follows:
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The Size of the Jas er Plant —The final point Mr. Phillips raises is
his assertion that the Jasper plant is sized larger than currently
needed. However, the records shows that even with all CWIP
through December 31, 2002, in rates, only 58% of the total cost of
the plant will be borne by customers. Moreover, the Commission
finds that the plant was properly designed to take advantage of



1

2
3
4
5

6
7
8

9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39

40

41

valuable economies of scale in its construction. The record shows
that building the third Jasper unit at this time has reduced the cost
of the plant by $111 million, compared to the cost of building two
units presently and adding a third later. Moreover, the record
shows that the third unit v ill be needed to serve retail demand in

2006 and that the procurement of equipment for it would have had
to have begun before the present construction was complete.
Finally, the Company has been able to sell 250 MW of system
capacity to third parties based on the reserves Jasper will represent
when it comes on line. Customers will be credited 100'/o of the
value of this sale.

Accordingly, the Commission reaffirms its findings in the

Jasper siting order that the Jasper Plant is properly sized and that
the customers will receive substantial benefits from the decision to
build all three units at this time. The Commission does not find
that the size of the Jasper Plant provides a justification for not
allowing the Company's requested CWIP treatment.

The Used and Useful Nature of the Plant —Mr. Phillips also
suggests that the Company's investment in the Jasper Plant is not
used and useful and so should not be included in the rates. Under
South Carolina law, property that is prudently acquired for future
utility use is properly included in the rate base. In addition, the
Commission has consistently held that CWIP related to projects
prudently undertaken and managed to provide utility service is
indeed used and useful and properly included in rate base. Such is
the case with the Jasper Project.

The issue is well settled in South Carolina that CWIP is

properly included in the rate base. The only question here is
whether the full amount of the known and measurable investment

in the Jasper Project should be included in rates in the proceeding.
The Commission finds that sound regulatory policy, existing
precedent, and the evidence on the record all supports inclusion of
CWIP in the amount of $276,224,951 in rates subject to Staff
audit. . . . [citations omitted].

In the present case, we now seek to put into base rates the balance of the costs

incurred in completing the Jasper Project since December 31, 2002, so that the total cost

of the project will be in base rates. In our last rate case the Project was approved by the



Commission and 58% of the project costs (i.e. those incurred as of December 31, 2002)

were put into base rates.

3 Q. AT PAGES 43 THROUGH 52 OF HIS TESTIMONY, DR. DISMUKES

ADVOCATES A COMPETITIVE BIDDING PROCESS FOR PURCHASED

POWER AS A WAY FOR THE COMPANY TO AVOID BUILDING

ADDITIONAL PLANT IN THE FUTURE AND CRITICIZES THE COMPANY

FOR NOT CONDUCTING AN RFP PROCESS FOR PURCHASED POWER

WITH REGARD TO ITS JASPER PROJECT. WILL YOU PLEASE RESPOND

TO THESE ASSERTIONS?

10 A. Yes 1 will. First, let me say again that the Commission specifically addressed these
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questions in the Jasper Siting Docket. The Commission's findings and conclusions on

these issues have already been identified in this Rebuttal Testimony.

SCE&G is not opposed to using of an RFP process for purchased power when that

process is consistent with the overall needs of the Company and is necessary to insure

that the Company has information, not otherwise available, needed to make sound

business decisions. As the Commission noted in its Jasper Siting Order, we employed an

extensive RFP process as a part of our planning regarding our Urquhart Repowering

project.

Competitive bidding for electric power supply is not required, and has not been

common, in South Carolina, SCE&G solicited the market in 1998 when most wholesale

market players were considered financially stable. Even during that high point of

merchant power, SCE&G was dubious of the economic benefit of entering into long-term

power supply contracts with highly-leveraged companies. SCE&G's concern over the
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financial stability of such companies was well-founded. Independent power producers

(IPPs) such as Columbia Energy, at the time of their investments, believed that

opportunities to sell power on the open wholesale market were decidedly better than

selling to utilities through purchase power agreements. That market strategy, adopted by

Columbia Energy and others, has proved to be wrong. Independent power producers, like

Columbia Energy's parent company Calpine Corp. (Calpine), have built more power

plants than the wholesale market can support and, therefore, are experiencing serious

financial difficulties. They desperately need power purchase agreements with utilities for

their financial survival. Since 1999, the merchant energy sector has witnessed

unparalleled equity impairments, ratings downgrades, and several of the largest

bankruptcies in U.S. history. On October 14, 2004, Calpine's Common Stock closed at

$2.32 per share, down from a high of over $55 per share in the Spring of 2001. Calpine's

senior unsecured debt is rated CCC-plus by Standard & Poor's and Caa 1 by Moody's

Investors Service —significantly below junk bond status.

Even when using an RFP process, we cannot simply accept the lowest priced

proposal. Reliability, time constraints on calling power, and the financial stability of the

provider, are only a few of the considerations related to purchased power. Indeed, if we

had selected the lowest bid in response to our RFP preceeding the Urquhart Repowering

Project, we would have entered into a purchase power agreement with Enron

Corporation. Today, we would not have the capacity provided by the Urquhart

Repowering Project; we would have a breach of contract action against an essentially

defunct company; and we would be buying power to replace that which Urquhart would

have provided.



A utility must make reasonable, prudent, and sound business decisions and must

demonstrate these elements of our decision making process to the Commission. The

Commission should not impose any single decision making process or requirement on the

Company, but should allow the Company to make its business decisions subject to

Commission review.

6 Q. DO YOU HAVE AN OPINION AS TO WHY COLUMBIA ENERGY IS NOW

TRYING TO RE-LITIGATE MATTERS ALREADY DECIDED BY THE

COMMISSION?

9 A. I do. Columbia Energy's independent power generation project in SCE&G's service

10

12

13

14

16

17

18

19

20

21

22

23

territory is a co-generation project with one of SCE&G's largest customers, Carolina

Eastman Company (now Voridian). At the outset, Columbia Energy made it abundantly

clear that they were not interested in any commitment to sell power to SCE&G, based on

the market strategy I have just discussed. Consequently, Columbia Energy entered into a

written agreement with SCE&G waiving its Public Utility Regulatory Policy Act

(PURPA) rights to put the Qualifying Facility (QF) power to SCE&G, and

correspondingly, SCE&G agreed not to oppose the siting of the Columbia Energy facility

by the PSC.

Again, for the reasons I discussed in my answer to the previous question,

Columbia Energy has now indicated its intent to breach its agreement with SCE&G and

has attempted to force a power purchase agreement with the Company. Columbia Energy

made it clear that, if the Company declined to enter into such an agreement, it would

retaliate by intervening in the present proceeding. They have also intervened in Docket

No. 2004-126-E, involving our gas supply contract for the Jasper facility. Columbia



Energy has told our Company that if SCE&G would agree to purchase 200-300 MW of

power for approximately four to six years, Columbia Energy would drop its intervention

in this rate case and possibly our Jasper Fuel Contract case.

Furthermore, as the Commission is well aware from all of the discovery issues

presented to it, Columbia Energy has used its interventions to attempt to obtain

commercially sensitive, proprietary information from the Company. To date, the

Commission has ruled against these intrusions.

8 Q. IN ITS TESTIMONY AND IN ITS DISCOVERY REQUESTS, COLUMBIA

10

ENERGY INFERS THAT THE NCEMC SALES ARE UNIT SALES FROM

JASPER AND NOT SYSTEM SALES AS THE COMPANY HAS ASSERTED.

WHAT IS THE NATURE OF THESE SALES?

12 A. The NCEMC sales are system sales, and we have always treated them as such. We began
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to deliver power pursuant to these contracts in January of this year. Jasper did not

become commercially operational until May, 2004. Moreover, we provide power to

NCEMC under the contracts whether or not Jasper is generating under our system of

dispatch at any particular time.

Further, SCEXG energy cost accounting ensures that our native load benefits from the

lowest cost resources each hour. After the fact, SCEKG rank orders all its generation

supplies in each hour, and the cheapest energy sources are always ascribed to native load

customers. This accounting is reviewed periodically by PSC staff auditors to ensure

accuracy and fairness, The energy pricing formulas in this NCEMC contract are designed

to recover SCE&G's variable cost to supply, but they do not allow NCEMC to benefit



from SCE&G's diverse fuel mix at the expense of SCE&G's native load. Therefore,

NCEMC does not benefit from SCE&G's diverse fuel mix.

Finally, I would remind the parties in this case that there is no financial incentive to our

shareholders for the Company to pursue off-system sales of its generation. Unlike many

jurisdictions, in South Carolina the profits from such off-system sales must be used to

directly benefit our customers, not our shareholders.

7 Q. FOR WHAT PURPOSE WAS THE JASPER PLANT BUILT?

A. It was built for our native load customers. As the Commission held in our siting docket,
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and confirmed in our last rate case, Jasper was and is necessary to maintain our reserve

margins and insure service to our native load. In addition to the economies of scale

achieved in the sizing of the plant, the sale to NCEMC, as the Commission has also held,

12 mitigates costs to our customers.

13 Q. DOES THIS COMPLETE YOUR TESTIMONY?

14 A. Yes it does.
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